
UXO Site 3 – Dredge Pond 3E and Northern 

Marine Corps Firing Range  

The Navy continues to conduct biweekly site 

inspections at UXO Site 3—Dredge Pond 3E and 

Northern Marine Corps Firing Range in accordance 

with the Final Environmental Protection Plan for 

the site.  The Navy is monitoring the receding water 

at the site, vegetative cover, and bird nesting 

activity and will be initiating remedial investigation 

field work in September. 

1.0 INTRODUCTION 

The Department of the Navy (Navy) prepared this 

monthly progress report (MPR) to discuss 

environmental cleanup at the former Mare Island 

Naval Shipyard (MINS) in Vallejo, California. This 

MPR does not discuss cleanup work by the City of 

Vallejo (City) or its developer, Lennar Mare Island 

(LMI), through the Navy’s Eastern Early Transfer 

Parcel (EETP) Environmental Services Cooperative 

Agreement (ESCA). The work completed by the 

city through LMI this month is reported separately. 

This MPR discusses progress made during the 

reporting period from July 28, 2017, through 

August 31, 2017.  The information provided in this 

report includes updates to field work and removal 

actions, document submittals, the progress of 

regulatory reviews, issues associated with Navy 

environmental programs, and Base Realignment 

and Closure (BRAC) Cleanup Team (BCT) and 

Restoration Advisory Board (RAB) meetings. 

2.0 FIELD WORK, ACTIONS, AND 

UPCOMING EVENTS 

The Navy performed field work at the Solid Waste 

Management Unit (SWMU) 78 and Building 505 

Site; and Unexploded Ordnance (UXO) Site 3 – 
Dredge Pond 3E and Northern Marine Corps Firing 

Range. 
 
SWMU 78 and Building 505 Site  

Navy investigation work for soil at the SWMU 78 

and Building 505 Site on the north end of Mare 

Island continues to be delayed because of the rain 

earlier in the year and the high water table.  The 

Navy is continuing to monitor the site.  If dry 

weather continues, the investigation work could 

resume in the early fall.  
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Public Meeting—September 28, 2017 
  

The Navy will host a public meeting to discuss the 

Proposed Plan/Draft Remedial Action Plan for 

Investigation Area F1 on Thursday September 28, 

2017 at 7:00 PM at the Mare Island Conference 

Center. 

2017 RAB Tour 

On Thursday, August 17, 2017, the Navy and Lennar Mare 

Island (LMI) hosted a RAB tour to showcase the cleanup 

activities at various sites at MINS. During the tour, the RAB 

was able to see and learn about the MINS sites and ask the 

Navy, LMI, and the regulatory agencies questions about the 

work being conducted. 
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3.0 DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 

REVIEW  

The Navy submitted the following documents  

during the reporting period: 

 Final Installation Restoration Site 17 (IR17) and 

Building 503 Area Land Use Control Remedial 

Design  

 Final Groundwater Monitoring Report for 

Building 742, Former Degreasing Plant, Defense 

Reutilization and Marketing Office South, 

Production Manufacturing Area, and South Shore 

Area, Spring 2017 

The Navy received comments on or concurrence 

from the regulatory agencies on the following 

documents during the reporting period: 

 Concurrence received from the Department of 

Toxic Substances Control (DTSC) on the Final 

IR17 and Building 503 Area Remedial Action – 

Soil Gas Monitoring Work Plan  

 Concurrence received from DTSC on the Final 

IR17 and Building 503 Area Land Use Control 

Remedial Design  

 Concurrence received from the Regional Water 

Quality Control Board (Regional Water Board) 

on the Draft Final IA F1 Proposed Plan/Draft 

Remedial Action Plan  

 Comments received from DTSC and the Regional 

Water Board on the Draft Final UXO 3 Remedial 

Investigation Work Plan Supplement  

 Concurrence received from DTSC and the 

Regional Water Board on the Final Work Plan for 

As-Needed Groundwater Sampling, Soil Gas 

Sampling, Well Installation, and Well 

Abandonment  

 Comments received from the Regional Water 

Board on the Draft Sampling and Analysis Plan 

for Initial Assessment of Perfluorinated 

Compounds (PFCs) and Polyfluoroalkyl 

Substances (PFAS) Sites; DTSC noted they had 

no comments 

4.0 REGULATORY REVIEW:  

YEAR-TO-DATE PROGRESS 

The documents presented in the following table 

include only documents that address sites where 

the Navy remains responsible for the cleanup 

work. 

BCT meetings are held regularly with the Navy, 

DTSC, and Regional Water Board to discuss the 

progress of environmental cleanup at MINS. The 

next BCT meeting will be held on September 28, 

2017. 

RAB MEETING SCHEDULE  

The RAB meets the last Thursday of every other 

month, unless otherwise noted in bold. The next 

RAB meetings are scheduled for: 

 

 

 

 September 28, 2017 

 November 30, 2017 

 January 25, 2018 

Meetings begin at 7:00 p.m. and are held at:  

Mare Island Conference Center 

375 G Street, Vallejo, CA 94592 

NAVY CONTACT INFORMATION 

Janet Lear 
BRAC Environmental Coordinator  

E-mail: janet.lear@navy.mil 

Local Telephone: (707) 562-3104  

San Diego Telephone: (619) 524-1924  

San Diego Fax: (619) 524-0575 
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Number of Documents Submitted  

by the Navy  
21 

  

Number of DTSC Comments  

Received by the Navy 
20 

  

Number of Regional Water Board 

Comments Received by the Navy 
14 

  

Number of EPA Comments  

Received by the Navy 
2 


